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Executive Summary  

 

The main objective of this grant is to build on the successes of the 1st Grant that had lasted 

from October 2009-November 2010 and whose main objective was to “improve the grain 

marketing systems through establishing group-based Model Satellite Stores (MoSS) to 

enhance marketing opportunities for small-scale farmers.” The storage facilities so developed 

are used by the Farmer Based Organizations (FBOs) as model centres for joint grain bulking, 

quality control and as hubs for market information. The grant seeks to address the challenges 

of fragmented / individualized marketing, high post harvest losses, inadequate market 

information and over-reliance on maize as a staple food. The project areas are the districts of 

Trans Mara (Kenya) and Kongwa (Tanzania). 

 
During the quarter CGA used the Seasonal Production Projection (SPP) tool to assess the stocks that 

would be available for sale in Trans Mara and Kongwa. This tool was also used to give an indication 

of the food security situation in the region. The findings showed that Trans Mara had surplus maize 

and beans food items for sale through WFP- P4P and other markets. A total of 37 FOs were surveyed 

out of 54 where 1,415 farmers were reached (663 being women) in Trans Mara.  The results show that 

the 1,415 farmers had a surplus of 4210 MT of maize and beans combined (402 MT being beans). In 

Kongwa, a total of 91 groups were reached out of 135 and a total of 1,123 farmers (604 being 

women) gave details of the maize stocks available. The production projection stands at 

3,260.6 MT (detailed SPP reports have been attached). 

 

CGA also linked the farmers to seed suppliers such as Pannar Seed Company and Olerai Ltd 

for the supply of the hybrid maize seed for the short season in Trans Mara. This is was as 

result of a shortage of the high altitude series hybrid maize seed from Kenya Seed Company 

which is commonly grown in Trans Mara. The shortage was spread throughout the country.  

Through this linkage, the farmers are now open to other improved varieties from other seed 

companies unlike previously.                                

 

The outreach activities covered under this quarter were mainly: on-spot coaching of the 

Farmer Organizations (FOs) members on grain quality & stores management at the bulking 

centers, explanation on the modalities of the Forward Delivery Contract (FDC) by UN WFP – 

P4P. In Trans Mara 181 farmers were directly reached where 75 or 41% were women. In 

Kongwa, Tanzania, a total of eight (8) grass root level meetings were held. The total 

attendance was 563 farmers with 277 or 49% being women. 

 

 

A total of 42 (20 or 47% of them being female) FBO members were trained in two (2) ToTs 

on Ware house Management and Farmer Organization (FOs) Record Keeping Management, 

all conducted in Kibaigwa, Tanzania. In Trans Mara, CGA conducted training on PHH from 

6th-9th September where a total of 109 farmers, 47 being women were reached. The EAC 

Harmonized Maize standards leaflets were also distributed to the farmers during this training. 

A joint effort by CGA field staff and WFP team conducted gender sensitization and 

awareness roll out village level trainings where a total of 92 farmers attended with 47 being 

women. The Sensitization was on how women can be more involved in leadership and 

decision making processes on group agricultural and marketing activities.  The result of the 

intervention will see more women taking leadership positions at group level and beyond and 

even more women will be active in making decisions for the progress of their joint group 
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activities including marketing. This was from 20th – 23rd September, 2011. 

 

Due to the persistent and inadequate access to suitable storage structures in most of Trans 

Mara, CGA facilitated the linkage of the FOs to suitable grassroots level stores. Ndanai 

Umbrella leased store space at NCPB, Ndanai while Romosha Farmers Association members 

are paying for the store and Tangi Cereal Growers and Nabul Akiti were supported by CGA 

to lease a 52MT capacity store at Indonyo Nkopit, Keiyan. 

 

Through P4P two FBOs were loaned three tarpaulins, 1 weighing scale and a generator CGA 

through the USAID COMPETE support loaned FBOs in Trans Mara in the four bulking 

centers; three (3) collapsible drier kits, one (1) moisture metre, one (1) Weighing scale, two 

sieves, two (2) tarpaulins and pallets. Five thousand empty 90 Kgs gunny bags were also 

provided to all bulking centers to ease the congestion during aggregation. In Kongwa, the 

effort has been put to repairs of the available village storage facilities in Pandambili, Hogolo 

and Lenjulu stores. To date two stores (Pandambili and Lenjulu) have been registered under 

class C.  

 

The delivery to WFP P4P through the FDC contract is under implementation and much of the 

supply (1100MT) is expected to be fulfilled over the month of October 2011. By the end of 

September 38.5MT of beans worth US$ 27,847 had been uplifted. However 27.9MT of beans, 

218MT and 135MT of maize were under fumigation and rebagging respectively. A further 

146MT of Maize and 67MT of beans were ready for sampling and/or rebagging. Meanwhile 

the farmers made joint sales to traders, schools and other institutions to a tune of US$ 450,051 

for 1150MT of Maize and US$ 18,443 of 27.66MT for beans. The National Cereals and 

produce Board (NCPB has leased a store at Oldonyo Orok where the farmers are delivering at 

Kshs. 3,000 per 90kg bag. So far only 9.73MT has been delivered.  

 

In Kongwa, Tanzania the Cereal Growers of Kongwa (CGOK) was awarded the first tender of 

65MT. Later CGOK was awarded an additional tender of 220 MT. 65MT has been delivered 

and paid while 150MT part of 220MT has been delivered and the payment is being process. 
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Details of Accomplishments for the period 
 

1. Strengthening of capacity of FBOs through Trainings 

 

a) Outreach activities 

  

The outreach activities covered under this quarter were mainly; on spot coaching of the 

Farmer Organizations (FOs) members on grain quality & stores management at the bulking 

centers, explanation on the modalities of the Forward Delivery Contract (FDC) and pricing 

through the Kenya Agricultural commodity exchange.  The meetings and trainings were held 

at group level and at bulking centers. 181 farmers were directly reached where 75 or 41% 

were women. 

 

In Kongwa, Tanzania, a total of Eight (8) grass root level meetings were held at eight 

different villages (Pandambili, Hembahemba, Kibaigwa, Lenjulu, Mkoka, Matongolo, Hogolo 

and Songambele) to discuss on the quality standards and the effects of aflatoxin.  It was 

during these village level training and meetings that the Kiswahili Version of the EAC 

Harmonized Maize Standards leaflets were distributed. The total attendance was 563 farmers 

with 277 or 49% being women way beyond the target of 480 farmers. 

 

Summary of trainings/meetings held during the quarter in Trans Mara 

 

FOs Contacted Title of 

training/ 

meeting 

Topic discussed/ 

covered 

Venue / Date  No. of participants 

Female male Total  

-Romosha 

-Naretisho  

-Ilimirisho 

 

Stores 

Management  

-Store management 

committee 

-Funds for building  

new store 

- stores construction 

BQ 

Romosha 

Thursday 

18/08/2011 

9 11 21 

-Olomasani 

-Kimermeru 

-Olomasani 

youth group 

Organizational 

Development 

-Leadership & group 

Management 

-Formation of 

umbrella group 

-Records keeping 

Abbosi 

Thursday 

25/08/2011 

17 11 29 

-Ramat women 

group 

-Naramat 

women group 

-Group 

Management / 

dynamics and 

leadership 

 

-Leadership 

-Gender 

Mainstreaming- 

(women taking 

leadership positions) 

Oldonyo -

Rasha 

Wednesday 

07/09/2011 

13 3 16 
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FOs Contacted Title of 

training/ 

meeting 

Topic discussed/ 

covered 

Venue / Date  No. of participants 

Female male Total  

-Koptigei 

widows 

-Keturo  

-Rotet Women 

group 

- Group 

Dynamics 

-Umbrella formation 

- Explanation of FDC 

contracts to Koptigei 

widows 

Angata 

Wednesday 

26/09/2011 

10 6 16 

-Ndanai 

- Lolgorian 

-Romosha 

-Naretisho 

- Oldonyo Orok 

-Olaitong 

-Koptigei 

-Angata 

-Keturo 

-Rotet 

-Tangi 

-Ogilgei Youth 

-Maendeleo 

-WFP 

Procurement 

Modalities/ 

Understanding 

FDC 

-P4P overview and 

objectives 

-Procurement 

modalities – FDC 

emphasized 

-WFP loaned 

equipment and 

graduation strategy 

-Gender issues across 

the value chain 

-Price negotiations 

Ndanai 

(08/08/11) 

 

Oldonyo  

(09/08/11) 

 

Olopi 

(10/08/11) 

 

Romosha 

(11/08/11) 

 

Keiyan 

(11/08/11) 

 

Sub total 

13 

 

 

3 

 

 

3 

 

 

4 

 

 

3 

 

 

26 

18 

 

 

29 

 

 

9 

 

 

9 

 

 

8 

 

 

73 

31 

 

 

32 

 

 

12 

 

 

13 

 

 

11 

 

 

99 

TOTAL 75 106 181 

 

 

 

Summary of attendance for the aflatoxin and EAC harmonized maize standards Village level 

trainings in Kongwa, Tanzania 

 

Date Village Participants 

Female Male Total 

22/9/2011 Pandambili 48 32 80 

22/9/2011 Hembahemba 36 44 80 

23/9/2011 Kibaigwa 22 38 60 

23/9/2011 Lenjulu 39 31 70 

24/9/2011 Mkoka 38 34 72 

24/9/2011 Matongolo 20 40 60 

25/9/2011 Hogolo 36 38 74 

25/9/2011 Songambele 38 29 67 

Total 277 286 563 

 

 

b) Trainings Conducted 

 

A total of 42 (20 or 47% of them being female) FBO members were trained in two (2) ToTs 

on Warehouse Management and Farmer Organization (FOs) Record Keeping Management, 

all conducted in Kibaigwa, Tanzania   
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In Trans Mara, CGA conducted training on PHH from 6th-9th September where a total of 109 

farmers, 47 being women benefited. The EAC Harmonized Maize Standards leaflets were 

also distributed to the farmers during this training. A joint effort by CGA field staff and WFP 

team conducted gender sensitization and awareness roll out village level trainings where a 

total of 92 farmers attended with 47 being women. This was from 20th – 23rd September, 

2011. The training was meant to carry out a gender analysis to ascertain the gains women get 

in the cereal subsector value chain and how women should benefit from the huge work load 

they are engaged in the value chain. So what came out? What are the factors hindering them 

from gaining? What remedial measures? What is planned to happen after the survey? How 

will the message on remedial measures get passed on to the community? 
 

All the trainings were conducted by CGA project staff, WFP team and well trained, experienced and 

tested Consultant trainers drawn from the CGA pool of trainers. 

 

Summary of ToT and GLT trainings provided to farmer groups 

 

Topic and date Beneficiaries Comments 

Women Men Total 

Post Harvest 

Handling – pre 

harvest preparations, 

post harvest and  

stores management) 

 

(6th – 9th September 

2011) 

47 

 

 

 

 

 

62 109 The Trainings were held at the following 

four (4) venues; Oldonyo Rasha – 37; w - 

24, Kondamet - 17; w – 7, Olopi- 23; w – 7 

& Abbosi – 32; w – 9 respectively. 

NB: Training attendance was affected by 

the frequent rains starting in morning hours 

throughout  the whole week 

Gender roll out 

training 

(20th  - 23rd 

September, 2011) 

47 45 92 The gender awareness and sensitization roll 

out training took place at; Ndanai – 21; w - 

11, Abuse – 32; W – 17, Oloiborsoito – 15; 

w 13 & Shankoe – 24; w – 6 in that order. 

NB: The training attendance was affected 

by the issuance of Mosquito nets by the 

government and due to the ongoing 

aggregation of maize and beans for joint 

marketing to WFP and other markets 

Ware house 

management (ToT) 

(19-20th July, 2011) 

10 11 21 The venue was at Kibaigwa and the TOT 

facilitated by Fidelis Temu. 

Records and record 

keeping (ToT) 

(21st July, 2011) 

10 11 21 The ToT was facilitated was Mr. Ndaro 

Magoti, a Consultant. The Training venue 

was Kibaigwa. 

Total  114 129 243  
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2. Enhancement of Storage Capacity and Store Equipment 

 

Due to the persistent and limited access to suitable storage structures in most Trans Mara 

areas, CGA facilitated the FOs with the linkage and support to suitable stores. Ndanai 

Umbrella group were able to lease a store space at NCPB Ndanai while Romosha Farmers 

association group members are paying for the store CGA previously leased for three Farmer 

Organizations in that area. Shunnet Community based group is using a store belonging to one 

of its members with a capacity of 28MT while Tangi Cereal Growers and Nabul Akiti were 

supported by CGA to lease a 52MT capacity store at Indonyo Nkopit, Keiyan. 

 

Through WFP- P4P, two FBOs, Lolgorian Grain Growers Self Help Group and Ndanai 

Umbrella Group were loaned two tarpaulins and one tarpaulin respectively. One weighing 

scale and a generator were also loaned to Nabul Akiti Self Help Group, a sub group of 

Shunnet CBO which is a registered WFP-P4P vendor. 

 

FBOs in four bulking centres in Trans Mara were loaned three (3) collapsible drier kits, one 

(1) moisture metre, one (1) Weighing scale, two sieves, two (2) tarpaulins and pallets. Five 

thousand 90 kilo capacity gunny bags were also provided to all bulking centers to ease the 

congestion during aggregation especially during August/September when Trans Mara 

unexpectedly experienced wet weather. 

 

Meanwhile the effort of sourcing funds and allotment letters for some FOs towards 

construction of their own stores is ongoing. Romosha Farmers Association is laying the 

foundation of its store this October.  

 
In Kongwa, effort has been put to repair the available village storage facilities in Pandambili, Hogolo 

and Lenjulu stores. The village stores will be used for the issuance of the warehouse receipts.  There 

has been communication with the Warehouse Licensing Board for registration of the stores in 

order to be operational in the coming season. To date two stores (Pandambili and Lenjulu) 

have been registered under class C. Hogolo and Kibaigwa have been inspected and light 

repairs carried out. All the four stores are insured for a total of 1000MT. 

 

In Trans Mara, three (3) Wiikhalls each with a 450 MT storage capacity were withdrawn from 

Trans Mara and moved to North Eastern Kenya and Turkana area to assist in the humanitarian 

efforts food distribution in these drought stricken areas. This is in addition to the four 40 MT 

capacity Wiikhalls moved earlier. The move reduced the installed storage capacity in the area 

by a total of 1,510MT. Putting up good storage structures at the bulking centers will improve 

the situation where the farmers’ margins from joint sales are significantly eroded by post 

harvest losses and unscrupulous   middlemen. 

 

Equipments provided to farmer groups during the quarter 

 

Topic Beneficiaries Comments 

Women Men Total 

Storage  

(August 2011) 

8 8 16 CGA assisted to lease a store with a 

capacity of 52 MT for Tangi and Nabul 
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Topic Beneficiaries Comments 

Women Men Total 

Akiti groups for the aggregation of 56 MT 

beans and 112 MT of Maize at Indonyo 

Nkopit Junction, Keiyan 

Equipments 

provided 

(September 2011) 

274 

 

 

 

 

 

293 

 

 

 

 

 

567 

 

 

 

 

 

 

 

WFP-P4P ( 3 tarpaulins, 1 weighing scales, 

1 generator) 

CGA through a grant from USAID-

COMPETE (3 collapsible driers, 2 

tarpaulins, 1 sieve, 1 moisture meter, 1 

weighing scale, 27 Pallets, 5000 empty 90-

kgs gunny bags) 

Total  282 301 583  
 

 

3. Joint Produce Consolidation and Selling 

 

In Trans Mara, the cost of food items like maize and beans remained high and steady. The 

effect spread even to the current FDC contract where the market price almost doubled for both 

maize and beans above the floor price of UD $ 222 and US $ 411 per metric tonne 

respectively. 

 

The delivery to WFP P4P through the FDC contract by 6 contracted FBOs at each bulking 

centers is in progress and most of the supply (1,100 MT) out of 1320 MT is expected to be 

fulfilled over the month of October 2011. By the end of September 38.5MT of beans worth 

US$ 27,847 had been uplifted. However 27.9MT of beans, 218MT and 135MT of maize were 

under fumigation and re-bagging respectively. A further 146MT of maize and 67MT of beans 

were ready for sampling and/or rebagging. 

 

Meanwhile the farmers made joint sales to traders, schools and to organizations offering 

feeding programmes in Trans Mara such as; Good Neighbours and COMPASSION as well as 

Farm Secure to a tune of  US$ 450,051 for 1,150MT of Maize and US$ 18,443 of 27.66MT 

for beans. Some of the FOs that sold to the above organizations includes; Romosha Farmers 

Association, Angata Farmers, Rotet Women group, Oldonyo Orok Marketing Self Help 

Group, Ogilgei youth Group, Oldonyo Orok Maendeleo women group, Angata FADC, Nabul 

Akiti - Sub group of Shunnet CBO and Nchoroi. 

 

However, most of the tonnage (78%) from Trans Mara was purchased by individual traders 

coming from Kisii, Kisumu and Eldoret as well as the local traders whose contacts are with 

CGA records. The National Cereals and Produce Board (NCPB has leased a store at Oldonyo 

Orok where the farmers are delivering at Kshs. 3,000 per 90kg bag. So far only 9.73MT has 

been delivered. Though the NCPB idea came late, it was welcome. This kind of market 

scenario is working very well for the farmers as they are now accessible to various alternative 

markets in the area with NCPB and FARM SECURE looking for the farmer at the village 

level. This will in the end put more money in the farmers’ pockets and improve the structure 

of the markets at the village level. 
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In Kongwa, Tanzania Cereal Growers of Kongwa (CGoK) was awarded the first tender of 

65MT by WFP. Later CGOK was awarded an additional tender of 220 MT. The 65MT of 

maize was awarded earlier in June by WFP P4P at a price of US$ 330.72 per MT ex ware 

house and US$ 350.93 per MT delivered to Dodoma.  65MT has been delivered and paid 

while 150MT part of 220MT has been delivered and the payment is being processed. The 65 

MT stock was contributed by 23 farmers (10 or 43% being women) while that of 150 MT was 

contributed by 67 farmers, 41 being women. 70MT will be delivered by 16th October 2011.  

 

 

 

Summary Details for Jointly Sold Produce July - September 2011 

Crop  Buyer Volume 

bulked 

(MT) 

Sold 

Volume 

(MT) 

Value of 

Sales 

(US$) 

No. of 

beneficiaries 

Maize 

 

WFP -Kenya 678.21 - - - 

WFP-Tanzania 285 215 75,450 90 farmers 

Women= 51 

Sales to Traders/schools  920.74 881.16 356,215 203 

Women = 69 

Farm Secure/Good 

Neighbours/Compassion 

268.23 268.23 93,836 77 

Women= 18 

NCPB 9.73 9.73 3,600 3 farmers 

Women  = 1 

Beans 

 

WFP  141.7 38.5 27,847 25 Farmers 

Women = 6 

Sales to Traders/schools 76.16 27.66 18,443 21 farmers 

Women = 8 

Sorghum Kenya seed  47.7 - - 17 Farmers 

Women = 10 

Sun 

flower  

Kenya seed  17.3 17.3 9,612 17  farmers 

Women = 10 

Totals 2444.77 

1457.58 585,003 

453 Farmers 

Women = 183 

Exchange rate (USD 1= KES 90, Tshs 1,500) 

 

 

4. Other activities 

 

9th Business fair – This was held on 28th – 29th July 2011 at the Rift Valley Institute of 

Science and Technology (RVIST) in Nakuru. At the demo site there were 176 demo plots of 

different varieties of crops planted and maintained by CGA. 72 exhibitors showcased their 

products and technologies to the farmers. From Trans Mara, 42 farmers (16 women) attended 

the business fair. The farmers were supported with a one way transport to attend the fair. This 

Business Fair was jointly organized by CGA, Rift Valley Institute of Science and Technology 

(RVIST) and East African Grain Council (EAGC). 
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Farmers’ exposure tour - This year 18 farmers and 4 CGA staff from Trans Mara visited 

Kongwa in Tanzania. The exposure exchange tour took place from 1st – 4th August 2011. This was a 

reciprocal meeting following the last year’s visit by Tanzanian farmers to Kenya, where farmers from 

both countries exchanged ideas on farming and marketing activities in the cereal sub sector value 

chain. The 22 participants were flagged off from Nairobi CGA offices by the USAID 

COMPETE and AGRA representatives, CGA chairman and the CGA CEO. While in 

Tanzania the delegation from Kenya met with 11 other farmers (4 women and 8 men) from 

Tanzania for an experience sharing.  The areas visited were Pandambili stores, Kibaigwa 

International Market, Kibaigwa Saccos and Lenjulu stores.  

 

 

Market Information Systems (KACE commodities price bulletin) – under the current 

Forward Delivery Contract (FDC) the farmers have an opportunity to access the price 

information bulletin for commodities in Trans Mara courtesy of WFP-P4P. The price 

information is further written on the market information blackboards provided to each of the 

bulking centers courtesy of USAID COMPETE and AGRA. 

 

Participation in Nanenane National Agricultural exhibitions- This is an annual national 

event in Tanzania in which all agricultural stakeholders meet to demonstrate and showcase 

what they are doing. The purpose of participation for CGOK and CGA was to meet with the 

agro input dealers so as to link farmers to access quality improved seeds and other inputs. 

There was a negotiation between Kilosa and Uyole Agricultural institutes on how to 

collaborate starting with the soil sampling and testing research in Kongwa district and to 

recommend the types of hybrid maize seeds best suited in the area. This will also open an 

opportunity for CGOK to operate an agro inputs center in Kongwa. 

 

 

5. Challenges faced 

 
 Delay in supply to WFP by farmers– this was due to above normal rains that 

was experienced in Trans Mara during the quarter that hindered the drying process. 

However WFP added more time for the FOs to supply the grain. The wet weather 

during August and part of September led to delays in creating space for other farmers 

waiting to deliver for aggregation hence congestion leading to some farmers selling to 

traders, schools, school feeding and food for fees programmes. 

 

 Lack of enough storage space – The lack of adequate storage facilities 

especially at the peak of harvesting persisted. With the moving of a 1510 MT worth of 

Wiik hall stores from Trans Mara there has been a challenge of enough storage space 

to bulk both the beans and maize contracted in Trans Mara. 

 

 

6. Lesson learned and recommendation 

 
 There is a need to have continued capacity building especially in training on 

good agronomic practices on maize and beans crops. For instance, the beans supplied 



 10 

for aggregation was mostly of mixed varieties making it expensive and time 

consuming to sort. 

 

7. Activities for the Next quarter 

 
 Continued implementation of the contracts 

 Capacity building through trainings 

 Registration of FOs into Umbrella groups as vendor 

 The distribution of the EAC harmonized standards leaflets and the monitoring 

of the use of the aflatoxin testing kits and collapsible driers by the farmers in the field. 


